INDIA

Punjab State Roads Project
Preparation Mission
June 20 - 24, 2005
Aide Memoire

I INTRODUCTION

. A World lank mission consisting of Messrs./Mmes Alok Bansal (Transport ’lanner), S.
Burningham (Transpor! Specialist), P. Goel (Financial Management Specialist), M. Bajaj
(Procurement Spevcialist), 8. Sandhu (Environmental Specialist), N. Vyas (Environmental
Specialist, Consultant), J. Channe (Highway Engineer, Consultant) and S. Thomas (Task Team
Leader) visited Punjab, Juiie 20 — 24, 2005 to continue preparation of the proposed Punjab State
Roads Project. The mission had extensive discussions with the senior management of the Punjab
Roads and Bridges Development Board (PRBDB), the Public Works Department (PWD) and the
consultants undertaking the Feasibility and Preliminary Design Study (a list of people met is
attached, Annex 1). The mission also undertook a field visit to inspect all the road sections
proposed for upgradation during Phase I of the project. The mission concluded with a wrap-up
meeting with Messrs. K.R. Lakhanpal (Principal Secretary, Department of Finance and
Irrigation), A.R. Talwar (Secretary, Department of Planning), and R.S. Sandhu (Secretary, Public
Works Department). The mission also briefed Mr. J.S. Gill (Chief Secretary) on the outcome of
the mission. The mission would like to express its thanks for the cooperation and hospitality of
the Government of Punjab (GOP) during the mission. This aide memoire summarizes the
findings of the missions and agreements reached with the PRBDB.

Il SUMMARY OF KEY ACTIONS AGREED

2 The following key actions were discussed and agreed:
* Periodic maintenance component to be included in project: draft plan and bidding
documents to be forwarded to the Bank, by end September, 2005

* Selection of independent consultants for review of environmental and social assessments
to be initiated, by end July, 2005

* Request for expressions of interest for Institutional Assessment and Strengthening Study
to be published, by July 15, 2005

* Draft Resettlement Policy Framework to be sent to the Bank for discussion, by end of
July, 2005

® Draft proposal for inclusion of an HIV/AIDS component to be sent to the Bank, by
September, 2005

* Drafl Project Implementation Plan to be sent to the Bank, by end of October, 2005

* PRBDB/PWD to initiate the process to obtain all regulatory clearances, for example,
from Forestry Department, Pollution Control Board, etc.




















































































