

**B. GOODS**

Ref. No.	Contract Description	Contract Price (USD million)	Procurement Method	Prequalification (yes/no)	Domestic Preference (Yes/No)	Review by Bank (Yes / No)	Bid-Opening Date	Comments
1	Asset Management Equipment(Profilometer and falling weight deflectometer etc)	0.5	ICB	No	No	Prior	Jan-09	Profilometer, FWD equipment to be suggested by Package – II consultant
2	Road Safety Goods (including procurement of GPS); several packages but no individual package to exceed 50,000 USD.	0.25	Shopping	No	No	Post	Feb 09	GPS procurement in Process
3	HIV/AIDS – Dispensing Machines	0.1	Shopping	No	No	Post	Nov-08	To be done by NGO
4	Procurement of Digital maps, Satellite Images	0.10	Direct Contacting	No	No	Post	Sep-07	In progress from Survey of India (SoI Sheets) & Completed from NRSA Hyderabad (Satellite Images)
5	Procurement of equipment for GIS	0.04	Shopping/ NCB	No	No	Post	Jan-09	These shall be procured after completion of Digitization of Road Network Consultancy
		<b>0.99</b>						